

The Arkansas Department of Human Services seeks to clarify information from all parties that submitted proposals for RFP 710-19-1001. Please review the following items and respond accordingly by email on or before September 19, 2018.

1. As stated in Section 1.31 of the RFP, the Intent to Award is anticipated on or about 9/21/18 with a contract effective date (subject to State approval) of 01/01/19. The anticipated Intent to Award announcement date is now on or about 9/26/18 at which point begins a fourteen (14) day period where non-awarded respondents may file a protest. If no protest is filed or a filed protest is resolved quickly, contract preparations could be finalized by the end of October with possible final Legislative review mid-November. Assuming favorable review, the contract could be finalized. Does this information impact your proposed implementation plan and dates originally submitted? If so, please provide a revision to such and any cost adjustments. Any cost adjustments must be submitted on the original Official Bid Price Sheet.
2. As stated in Section 2.21 of the RFP regarding the expected implementation schedule, it is the intent the Arkansas Department of Human Services that each phase's go-live be completed by the first business day of the month listed in each phase. Does this information impact your proposed implementation plan and dates originally submitted? If so, please provide a revision to such and any cost adjustments. Any cost adjustments must be submitted on the original Official Bid Price Sheet.
3. As stated in Section 2.4.B.1., the Contractor shall process PA reviews for EIDT and ADDT. This requirement is expected to be included in Phase I. Does this information impact your proposed implementation plan and dates originally submitted? If so, please provide a revision to such and any cost adjustments. Any cost adjustments must be submitted on the original Official Bid Price Sheet.